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1.  Originator

Darryl M. Washington

2.  Log Date:

9/13/02

3.  CCR #:
  

02-0787

4. Rev:

—

5.  Tel:

x0734

6. Rm #:

2079

7. Dept.

SE

8. CCR Title: Install SGI APD 2.1 for 9940B testing in the PVC

9. Originator Signature/Date

Darryl M. Washington     /s/     9/11/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 09/23/2002

13.  Office Manager Signature/Date

Carolyn 'Whitaker     /s/     9/11/02

14.  Category of Change:
Update ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
NONE

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
The ECS Project is adding STK 9940B tape drives to the baseline for performance enhancements.  The software driver for these
devices has been added to the most recent version of AMASS (version 5.3), and ACSLS 6.1.  SGI has added the 9940B drive to it's
latest version of the Asynchronous Personality Daemon (APD) 2.1.  This daemon is required by the Operating System (IRIX 6.5.14m)
to recognize the drive name as a compatible drive model.  APD 2.1 will be installed in the PVC first in the Prototype LAN (ptdrg03),
and later load tested in the Operational LAN.

24.  Proposed Solution:  (use additional sheets if necessary)
Install APD 2.1in the PVC Prototype LAN on ptdrg03.

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Delay of this installation impacts the delivery schedule for the 9940B tape drives to the DAACs.

27.  Justification for Emergency (If Block 15 is “Emergency”):
This installation impacts the start-up of the testing/delivery schedule for the 9940B tape drives to the DAACs.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     9/18/02
Otai Harley      /s/     9/18/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:     02-0787         Rev:  —  Originator:  Darryl M. Washington

Telephone: x0734         Office:  2079

Title of Change:  Install SGI APD 2.1 for 9940B testing in the PVC

Install APD 2.1 on ptdrg03.

CM01AJA00 Revised 10/15/01 ECS


